
From: Gary Moore
To: Jonathan Carroll
Subject: RE: Fw: Falcon Refinery
Date: 03/02/2012 12:45 PM

Jonathan

Please give me a call and let me know the status of everything.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Jonathan Carroll" ---02/18/2012 09:31:05 AM---Gary

From:    "Jonathan Carroll" <jcarroll@lazarusenergy.com>
To:    Gary Moore/R6/USEPA/US@EPA
Cc:    <ivar.siem@blue-dolphin.com>
Date:    02/18/2012 09:31 AM
Subject:    RE: Fw: Falcon Refinery

Gary

 
I will call you early next week to discuss.

 
Regards,

 
Jonathan Carroll

 
From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Friday, February 17, 2012 11:59 AM
To: jcarroll@lazarusenergy.com
Subject: Re: Fw: Falcon Refinery

 
John: 

Please confirm that you got this message. 

Also, I am curious about the arrangement that Lazarus Energy, Blue
 Dolphin, and the Falcon Refinery Owner (NORCO) have in place.  It is
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 key for me to understand the players so that I know where I need to go
 if things are not going as planned.  We have been working this site with
 NORCO since 2004 and I have to admit that this is the cleanup that I
 have been involved with primarily because of their stoppage of work for
 extended periods of time without making us aware.  As a result, EPA is
 skeptical about NORCO's commitment to get this site completed in a
 timely manner.  I like the fact that you guys are involved because I
 hope this will push things to happen much more quickly.   

Please give me your feedback on the arrangement that you guys have
 with NORCO. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        Gary Moore/R6/USEPA/US 
To:        jcarroll@lazarusenergy.com 
Date:        02/13/2012 03:33 PM 
Subject:        Fw: Falcon Refinery 

John: 

It was nice talking to you.  I hope you can assist in getting the removal
 completed in a timely manner. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 
----- Forwarded by Gary Moore/R6/USEPA/US on 02/13/2012 03:32 PM ----- 

From:        Gary Moore/R6/USEPA/US 
To:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
Date:        02/13/2012 02:41 PM 



Subject:        Falcon Refinery 

Stephen: 

Thanks for the updated report.  I have the following questions: 

If I understand things correctly, the following are the remaining
 activities: 

1.  Tank 7,12, and 30:  Internal roofs need to be removed so remaining
 liquid and sludge can be removed.  If the tanks are going to be
 retained, the  tanks will be inspected by API 653 to determine repairs
 needed.  If the flooring is damaged (holes, cracks, etc.), such flooring
 will be removed and the contamination excavated and properly
 disposed. 

2.  Tank 26/Wasterwater Treatment:  Wastewater Treatment System will
 be installed to treat the water from Tank 26 and irrigate it onsite.  Upon
 completion of the treatment/irrigation activites, the remaining sludge
 within Tank 26 will be removed and disposed.  Tank 26 will then be
 inspected by API 653 to determine repairs needed.  If the flooring is
 damaged (holes, cracks, etc.), such flooring will be removed and the
 contamination excavated and properly disposed. 

3.  All piping and equipment throughout the facility will be completely
 drained of all materials and properly handled as product or waste as
 appropriate. 

4.  All visibly contaminated soils on the Falcon Refinery/NORCO
 property will be removed and disposed.  The RI/FS will determine the
 fate of the non-visibly contaminated soils throughout the property. 

Please let me know if there are other items that are being addressed
 that have not yet been completed. 

On another note, I would like the following information provided to me: 
Copy of Watewater Treatment and Irrigation Plan 
Copy of the Analytical for the Raw Water that is going to be
 treated from Tank 26 (Full analytical should have already
 been done for designing the system).  Does this water
 exhibit a hazardous waste characteristic or toxicity
 characteristic?  If so, the LDRs may apply.  Has this been
 checked out? 
It is my understanding that the refinery unit will be kept
 intact rather than demo for use by the new owner (all



 materials must be removed from all this piping and
 equipment as part of this removal).  Also, any asbestos
 materials within the refinery unit and the whole facility
 should have already been removed during the early stages
 of the cleanup.

I will be calling Blue Dolphin shortly to discuss the above. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA, Richard Bergner <rbergner@rfblaw.net> 
Date:        02/06/2012 01:15 PM 
Subject:        error 

Gary, 
  
In last week’s progress report in Section 1, I incorrectly indicated that the
 Purchaser of the refinery is scheduling the removal of Tank 30.  I meant to say
 that the Purchaser is scheduling the removal of the roof.  I have included a
 corrected report. 
  
  

Stephen Halasz
Program Manager 
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*********************** ATTACHMENT NOT DELIVERED 
 *******************

This Email message contained an attachment named 
 image001.jpg 
which may be a computer program. This attached
 computer program could
contain a computer virus which could cause harm to
 EPA's computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer
 viruses introduced
into the EPA network.  EPA is deleting all computer
 program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
 legitimate, you
should contact the sender and request that they
 rename the file name
extension and resend the Email with the renamed
 attachment.  After
receiving the revised Email, containing the renamed
 attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call
 Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-
4900.

***********************  ATTACHMENT NOT DELIVERED
 ***********************




